
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1171 Days

09/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 88.13

1032 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,676,601.56

$24,167,218.37

$11,119,538.86

58.32%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,676,601.56 $24,167,218.37 $11,119,538.86 58.32% $867,703.66

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $15,557,062.70 $14,689,359.04 $867,703.66

Total Earnings $15,557,062.70 $14,689,359.04 $867,703.66

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $15,557,062.70 $14,689,359.04 $867,703.66

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $15,557,062.70 $14,689,359.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $867,703.66

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .772

 746462.270 .029

CSNHS-0008-00(406)

 

.801 $21,647.41 $597,916.28

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 287.769

 46.720 .000

 

 

287.769 $.00 $13,444.57

1025 210-0100     GRADING COMPLETE - LS  1.000 .800

 2771632.220 .020

CSNHS-0008-00(406)

 

.820 $55,432.64 $2,272,738.42

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 93,898.010

 17.270 5,901.770

 

 

99,799.780 $101,923.57 $1,723,542.20

1031 318-3000     AGGR SURF CRS TN  5,000.000 4,941.120

 17.370 99.700

 

 

5,040.820 $1,731.79 $87,559.04

1032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 172.602

 145.430 30.000

 

 

202.602 $4,362.90 $29,464.41

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,500.000 5,325.830

 69.140 333.350

 

 

5,659.180 $23,047.82 $391,275.71

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,000.000 35,542.830

TL & H LIME 58.450 4,905.690

 

 

40,448.520 $286,737.58 $2,364,215.99

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,000.000 12,056.331

L & H LIME 62.380 3,067.540

 

 

15,123.871 $191,353.15 $943,427.07



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1065 413-1000     BITUM TACK COAT GL  23,545.000 19,726.000

 2.540 2,252.000

 

 

21,978.000 $5,720.08 $55,824.12

1080 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  380.000 328.167

 31.600 198.688

 

 

526.855 $6,278.54 $16,648.62

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 13,783.115

 19.900 3,075.001

 

 

16,858.116 $61,192.52 $335,476.51

1090 441-0104     CONC SIDEWALK, 4 IN SY  15,960.000 6,952.149

 30.210 1,462.889

COLORED STAMPED CONC

 

8,415.038 $44,193.88 $254,218.30

1095 441-0108     CONC SIDEWALK, 8 IN SY  1,940.000 70.000

 31.600 75.000

 

 

145.000 $2,370.00 $4,582.00

1100 441-0740     CONCRETE MEDIAN, 4 IN SY  4,140.000 1,494.240

 17.750 131.200

 

 

1,625.440 $2,328.80 $28,851.56

1110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,050.000 100.663

 26.200 381.110

 

 

481.773 $9,985.08 $12,622.45

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 2,760.000

 9.150 .000

 

 

2,760.000 $.00 $25,254.00

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 26,071.000

 9.780 29.000

 

 

26,100.000 $283.62 $255,258.00



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1155 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  12,050.000 1,487.000

 3.250 510.000

 

 

1,997.000 $1,657.50 $6,490.25

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 18,379.217

 31.760 428.300

 

 

18,807.517 $13,602.81 $597,326.74

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 1,110.350

 58.090 .000

 

 

1,110.350 $.00 $64,500.23

1205 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  72.000 80.000

 86.120 .000

 

 

80.000 $.00 $6,889.60

1209 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  90.000 104.000

 79.750 .000

 

 

104.000 $.00 $8,294.00

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 17.000

 398.900 .000

 

 

17.000 $.00 $6,781.30

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 6.000

 1356.000 .000

 

 

6.000 $.00 $8,136.00

1260 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  810.000 315.054

 38.180 72.222

 

 

387.276 $2,757.44 $14,786.20

1261 603-7000     PLASTIC FILTER FABRIC SY  810.000 3,231.721

 3.160 72.222

 

 

3,303.943 $228.22 $10,440.46



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1290 634-1200     RIGHT OF WAY MARKERS EA  407.000 87.000

 88.880 66.000

 

 

153.000 $5,866.08 $13,598.64

1295 641-1100     GUARDRAIL, TP T LF  2,080.000 .000

 19.250 925.250

 

 

925.250 $17,811.06 $17,811.06

1300 641-1200     GUARDRAIL, TP W LF  4,980.000 270.000

 15.500 1,132.750

 

 

1,402.750 $17,557.63 $21,742.63

1305 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  21.000 1.000

 900.000 2.000

 

 

3.000 $1,800.00 $2,700.00

1315 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  23.000 3.000

 1850.000 3.000

 

 

6.000 $5,550.00 $11,100.00

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 155.500

 1800.000 18.250

 

 

173.750 $32,850.00 $312,750.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 20.500

 2200.000 .000

 

 

20.500 $.00 $45,100.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 10.000

 1700.000 .500

 

 

10.500 $850.00 $17,850.00

1370 668-2200     DROP INLET, GP 2 EA  2.000 1.250

 1900.000 .250

 

 

1.500 $475.00 $2,850.00



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 11.500

 1700.000 .000

 

 

11.500 $.00 $19,550.00

1385 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 18.915

 200.000 .000

 

 

18.915 $.00 $3,783.00

Category Amount: $919,595.12 $10,604,799.36

Category Number: 0020 EROSION CONTROL

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  265.000 94.500

/SAND BAGS 327.650 24.750

 

 

119.250 $8,109.34 $39,072.26

2034 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  20.000 6.000

 728.550 .750

 

 

6.750 $546.41 $4,917.71

2035 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  288.000 145.500

 95.000 5.250

 

 

150.750 $498.75 $14,321.25

2040 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  36,070.000 10,225.000

 0.250 150.000

 

 

10,375.000 $37.50 $2,593.75

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 30.000

 100.000 1.000

 

 

31.000 $100.00 $3,100.00

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 51,444.750

 2.250 274.500

 

 

51,719.250 $617.63 $116,368.31



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,425.000

 1.000 .000

 

 

4,425.000 $.00 $4,425.00

Category Amount: $9,909.63 $184,798.28

Category Number: 0040 SIGNALS/ITS

4010 639-4004     STRAIN POLE, TP IV EA  12.000 4.000

 6500.000 3.000

 

 

7.000 $19,500.00 $45,500.00

Category Amount: $19,500.00 $45,500.00

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 144.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

144.000 $.00 $5,153.76

6050 670-1080     WATER MAIN, 8 IN LF  2,625.000 2,190.000

 25.100 30.000

CLASS 200,SDR 21, PVC

 

2,220.000 $753.00 $55,722.00

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,869.000

 58.910 .000

CLASS 200, DUCTILE IRON

 

7,869.000 $.00 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 13,394.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

13,394.000 $.00 $1,303,236.20

6075 670-2060     GATE VALVE, 6 IN EA  32.000 37.000

 929.350 .000

 

 

37.000 $.00 $34,385.95

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6095 670-2240     GATE VALVE, 24 IN EA  15.000 16.000

 15182.010 .000

 

 

16.000 $.00 $242,912.16

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 25.000

 2830.780 .000

 

 

25.000 $.00 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 1,043.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

1,043.000 $.00 $6,362.30



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 21.000

 200.000 .000

 

 

21.000 $.00 $4,200.00

Category Amount: $753.00 $2,510,725.46

Category Number: 0010 ROADWAY

6175 158-1000     TRAINING HOURS HR  7,000.000 3,484.250

 0.800 875.750

 

 

4,360.000 $700.60 $3,488.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -326,612.290

 1.000 -92,215.760

(IN# 1)

                                                            

-418,828.050 $-92,215.76 ($418,828.05)

9050 210-0250     UNDERCUT EXCAVATION CY  .000 347.241

 7.500 .000

                                                            

                                                            

347.241 $.00 $2,604.31



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 04/07/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0031

05/06/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9090 002-0037     REDUCTION OF PAY FOR - TN  .000 2,035.430

 68.390 138.340

Temporary Leveling

                                                            

2,173.770 $9,461.07 $148,664.13

Category Amount: $-82,054.09 $-264,071.61

Project Total Amount: $867,703.66 $15,557,062.70


